Revised Date

CNPCP Mgt informal
Measure Commitment Location Date Lead reement [Task Comments ||
Al
Al
il Settlement Agreement5/15/2014 | ; ~ ~
11/30/2010 |ODEQ Poilcy Optxon Package for Rules Deveiopment
DSDS Exhibit A complete. Completed
Uanuary 2011 (ODEQ Request funding from the 2011 Oregon Legislature to
through June support time-of-sale inspections for OSDS.
2011
pSDS Exhibit A Completed
June 2012 IODEQ Provide draft(s) of rule language to NOAA and EPA
through for review/comment.
DSDS Exhibit A Pecember Completed
bsDS Exhibit A 12/31/2012 ODEQ Rule development completed.
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HSDS Exhibit A 1/31/2013 IODEQ Sub.mit’new ru!e‘s to NOAA and EPA for
DSDS Exhibit A March 2013  |ODEQ Rule implementation and inspections begin.
New Initial draft guidance document completed and
. provided to NOAA and EPA for review and comment.
Development [Exhibit A 6/30/2010 (ODEQ Completed
Fina!.draft guidance document cgmp!eted and 6/29;2012.EPA/
New provide to NOAA and EPA for review and comment NOAA Crnts on
Development [Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012
New Public review of final draft guidance document
Development [Exhibit A 3/31/2011 |ODEQ 8/31/2011 [completed. Late
Final guidance document released and submitted to
INOAA and EPA, along with strategy and schedule for
New updating TMDL Implementation Plans.
Development [Exhibit A 6/30/2011 (ODEQ 9/30/2011 Late
Workshops for Designated Management Agencies
New lune/july Sept/Oct begins.
Development [Exhibit A 2011 IODEQ 2011 Late
Provide a legal opinion from Oregon's Attorney
General's Office
Forestry Exhibit A 6/30/2010 (ODEQ Completed
Provide commitment that Oregon will pursue
prescriptive TMDL process for addressing the
additional management measures for forestry
. condition.
Forestry Exhibit A 9/30/2010 (ODEQ Completed
Provide additional detail on the prescriptive TMDL
- process
Forestry Exhibit A 1/31/2011 |ODEQ 6/1/2011 27?7
Provide a schedule for implementing the prescriptive
ITMDL approach throughout the Coastal Nonpoint
Program management area which includes a time
line for developing new TMDLs as well as updating
lexisting TMDLs.
Forestry Exhibit A 3/31/2011 (ODEQ 6/1/2011 Completed®
Complete and submit prescriptive TMDLs and TMDL
Implementation Plans for Mid-Coast basins. ODEQ plans to
public notice
TMDLs in
Forestry Exhibit A 6/30/2012 |ODEQ 6/30/2013 January 2013
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Forestry

Forestry

. coas‘t TMDLs could éch;eve OR WQ

Schedule for implementing the Oregon Coastal

Done. No

comments from

Forestry Settlement Agreement3/31/2011 |ODEQ ITMDL approach. EPA/NOAA
Late. Oregon
requested one

Forestry Settlement Agreement|6/30/2012 |ODEQ Oregon Mid Coast Basin TMDLs to EPA/NOAA. year extension.

1Dates are provided only for the first TMDL and
the final ones which range from 2012 to 2021
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